
I A RESOLUTION BY 

FINANCE/EXECUTIVE COMMITTEE 
00- E -I 950 

AUTHORIZING THE MAYOR TO ENTER INTO CHANGE 

VENTURE, A JOINT VENTURE TEAM COMPRISED OF 
TURNER CONSTRUCTION COMPANY, INC., OZANNE 
CONSTRUCTION COMPANY,  INC.  AND PRENTISS/BOWEN 

PRETRIAL JAIL FACILITY TO INCREASE THE SCOPE OF 
WORK IN AN AMOUNT NOT TO EXCEED $572,000.00 (FIVE 
HUNDRED SEVENTY  TWO THOUSAND DOLLARS). ALL 
CONTRACTED WORKS SHALL BE CHARGED TO AND PAID 
FROM FUND, ACCOUNT AND  CENTER  NUMBER: 1C28 573001 
G41C01059993. 

ORDER NO. 5 WITH ATLANTA CAPITAL FACILITIES-JOINT 

DEVELOPMENT FOR FC-5281-92, CITY OF ATLANTA 

WHEREAS, the City of Atlanta did enter into an contractual agreement with Atlanta 
Capital Facilities, Joint Venture for FC-5281-92, City of Atlanta Pretrial Jail Facility; and 

WHEREAS, it is necessary to expand the scope of work to  be provided by the 
Contractor for the construction of the parking lot for employees and renovations to 
various areas of the facility in the Atlanta Corrections and Detention Center as outlined 
in the attached cost summary, hereinafter referred to as “Exhibit A; and 

WHEREAS, the Chief of the Department of Corrections and the Director of the Bureau of 
Purchasing and Real Estate recommend Change Order No. 5 for FC-5281-92, City of 
Atlanta Pretrial Jail Facility with Atlanta Capital Facilities - Joint Venture. 

NOW THEREFORE, BE IT  RESOLVED  BY THE COUNCIL OF THE CITY OF 
ATLANTA, GEORGIA, that the Mayor be and is hereby authorized to enter into Change 
Order No. 5 with Atlanta Capital Facilities- Joint Venture, for FC-5281-92, City of Atlanta 
Pretrial Jail Facility, for additional work  at the Atlanta Corrections and Detention Center 
in an amount not to exceed $572,000.00 (Five Hundred Seventy Two Thousand 
Dollars). 

BE IT FURTHER RESOLVED, that a resolution adopted by the City Council of Atlanta 
on the 1 gth day of October 1998, and approved by the Mayor on the 27‘h day of October 
1998, attached hereto and marked “Exhibit B”, authorizes the Chief Financial Officer to 
issue COPS and COP Refunding Bonds whereas the proceeds will cover all additional 
work necessary for the Atlanta Corrections and Detention Center. 

BE  IT FURTHER RESOLVED, that all other terms, conditions and stipulations of the 
original contract shall remain the same. 

BE IT FINALLY RESOLVED, that Change Order N0.5 shall not become binding on the 
City and the City shall incur no liability upon same until such agreement has been 
executed by the Mayor and delivered to the contracting party. 


